SCHOOL DATA
Established:
1895
“The Peninsula’s Oldest High School”
Classrooms:
Building Area:

96
277,341 sq. ft.

Site Area:

40 acres

Students in 2014:

2057

Students in 2020 (Projected):

2158

SEQUOIA HIGH SCHOOL

PLANNING PROCESS: OVERVIEW & STAKEHOLDERS
he Site Master Plan Committee for Sequoia High
School was formed with a group of willing and
dedicated participants who met frequently to evaluate
and prioritize the needs of their campus. The process
included open discussions of current problems and
opportunities, possible solutions, and long term goals.
The first focus was concentrated on how best to achieve
the immediate Phase 1 requirements for accommodating
growth. This process and the resulting recommendations
were summarized in the “Sequoia High School Phase
1 Scope of Work Report” presented to the Board on
October 1, 2014. This work is currently in design
and is scheduled for construction commencing in June
2015, with ten new classrooms ready for occupancy in
the fall of 2016.
As part of Phase 1, a new culinary classroom will be
created within the location of the existing SHS food
service kitchen. SHS food service will be reconfigured
to occupy a smaller portion of its existing area, with all
new equipment.
Subsequent to developing these Phase 1
recommendations, the Site Master Plan Committee
went on to define, evaluate, and prioritize potential
future projects. These projects are categorized as either
Phase 2 or Phase 3 based on their perceived priority
and other scheduling considerations. Collectively these
projects implement the goals and project types listed in
Measure A Bond language. Additional future projects
are also identified for master planning purposes, even
though these may be beyond the scope or budget

of Measure A. All of these projects are listed and
discussed later in this Report.
Site Master Plan Committee:
Sean Priest		
Principal, SHS
Sophia Olliver		
AP, SHS
Walter Haub		
Facilities Director, SUHSD
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Project Manager, SUHSD
Cherry Stephens		
Plant Manager, SHS
Tiffany Burkle		
Teacher, SHS
Danny Bliss		
Teacher, SHS
Corey Uhalde		
Teacher, SHS
Rob Poulos		
Athletic Director, SHS
Dominic Tanzillo		
Student, SHS		
Jennifer Webb		
Parent, Foundation board
			
member
Robert Fishtrom		
Director, SUSHD Technology
Steve Bowers		
Spencer Associates
Usha Narayan		
Spencer Associates
Jon Stong		
QKA
Aaron Jobson		
QKA
Avian Soupholphakdy
QKA
STAFF, STUDENT & COMMUNITY ENGAGEMENT
Additional measures were taken to broaden
participation of all stakeholders. The entire Sequoia
High School staff was polled for their preferences and
desires, and the results were tabulated by Sophia Oliver
for committee consideration.
Students were involved in two major open-to-all
presentations in which opinions and ideas were written
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down on large flip charts for further consideration and
implementation. Parents and community members were
briefed on facility master plan progress at Back to
School Nights in Fall 2014.
FIVE YEAR CAPITAL REPAIR PLAN
Concurrent with the work of the SMP Committee, the
District continued to work with their consultants to refine
their long standing “Five Year Capital Repair Plan.”
This list of projects was included in the original Bond
preparation documents, and is considered an integral
and critical part of the Facilities Master Plan. These
“Maintenance and Operations” Projects are further
discussed below.

PHASES COST

MEASURE A

T

PHASE

EST. COST

Phase 1 Projects

$16,394,000

5-Year
Capital Repair

$6,314,000

Phase 2 Projects

$4,476,000

Phase 3 Projects

$2,240,000

TOTAL

$29,424,000
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PHASE 1

$16,394,000

SUMMARY OF PHASE 1 PROJECTS
After an evaluation of existing conditions and
consideration of a number of alternatives, the consensus
conclusion was that the new classroom buildings should
be located where portables P1-P4 are currently located.
This location has the potential of a good relation with
the existing heart of campus, and is large enough to
accommodate the Phase 1 project while also leaving
additional space for future expansion if needed. To
make room for construction and to continue to provide
needed classrooms, P1-P4 will need to be relocated
on campus for continued use. The committee studied
alternate locations, including the existing bus yard, but
concluded that the best location appears to be in the

area of existing “Teen Talk” portable. This location is
close enough to campus for safe use, allows the bus
yard to be developed for more parking, and is outside
of the probable ultimate Master Plan footprint for new
construction.
PHASE 1 CLASSROOM COMPOSITION
AND CHARACTER
To accommodate growth through 2017, at least seven
new classrooms are needed for occupancy by Fall of
2016, based on current enrollment projections. The
Committee (and District) recommends providing 10
classrooms to provide a margin of safety and address
other space issues on campus. This 10 classroom

building will have two Science Classrooms, with
the remaining classrooms generally paired so that
a shared operable partition is possible. Phase 1
construction would also include two meeting rooms,
student restrooms, staff restrooms, and mechanical,
electrical, and custodial support spaces. The design
of the classroom wing complements the Spanish
Colonial Revival style of the original campus. The
classroom wings will be joined by arches forming an
indoor/outdoor concourse providing access to all
classrooms and also functioning as outdoor classroom,
performance and gathering space.

Sequoia High School East Elevation
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SEQUOIA HS: PHASE 1 SITE PLAN
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SEQUOIA HS: CAMPUS ENTRY
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SEQUOIA HS: CLASS ROOM INTERIOR

SEQUOIA UNION HIGH SCHOOL DISTRICT FACILITIES MASTER PLAN

SHS-7

Sequoia High School New Classroom Wing

Both two story and single story construction were
considered. Because a single story solution fits the
site and provides significant cost savings and better
connection for all classrooms to the exterior, the
Committee favors that approach.
The Portable classrooms P1-P4 would be relocated in
Phase 1 to a location where they could continue to
serve as classrooms throughout all construction phases.
At the end of construction a decision will be made
whether they will continue to serve as SHS classrooms
or be converted to serve other District programs.
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PHASE 1 SITE WORK
The proposed location allows for a strong connection
to the existing campus through two existing slots
between buildings. The area between new and existing
construction would be developed as an inviting and
usable pedestrian courtyard, similar to the other well
used outdoor gathering courts on campus. Between
the south end of the new classrooms and the relocated
portables an arbor with shade trees will be constructed
for additional gathering space. An emergency vehicle
route would be maintained to link the south and west
parking lots.
The Phase 1 scope of work will also include renovations
and improvements to the parking lot on the south side
of the campus adjacent to the District Office. This
work will be coordinated with the District move out of
maintenance and transportation facilities in this area.
These improvements are intended to improve the flow
of traffic for both parking and drop-off through the
Sequoia High School parking lot and to increase the
number of parking spaces available for students and
staff beyond the current total on campus. Parking lot
design will also eventually modify entrances on James
Avenue and/or Elwood Street to improve traffic flow
and safety. The design of the parking lot improvements
will be coordinated with the High School, District Office
and local jurisdictions to create the maximum benefit
to parking and traffic on campus and the adjacent
neighborhood while working within the constraints of
the existing conditions and the budget.

of the new classroom building and connection of site
building utilities, and site improvements adjacent to the
building. All construction will be complete and ready
for occupancy by the fall of 2016.
OTHER PHASE 1 PROJECTS
A culinary classroom will be constructed in place of
the existing SHS food service facility. And SHS food
service will be reconfigured to use a smaller portion of
its existing area. Both the culinary classroom and the
SHS food service facility include all new equipment and
amenities in accordance with the District’s Food Service
Master Plan. Other SHS food changes are described
and funded as a “Phase 2” project.
Room 128 and 130—the existing home economics
classroom—was planned for basic repair and
modernization as a capital repair project. However,
the repurposing of this space as a general classroom is
now part of Phase 1.

PHASE 1 INCREMENTAL CONSTRUCTION
Increment 1 will consist of building demolition
and relocation, general site prep, modifications to
underground utilities, and improvements to the south
parking lot. Increment 2 will consist of the construction
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Sequoia High School Concourse

Sequoia High School Northeast Entry
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5-YEAR CAPITAL REPAIR PROJECTS

$6,314,000

The District has maintained a list of longer term maintenance, repair, and improvement projects recommended at each campus. The list of projects recommended for
Sequoia HS includes work in the categories further defined below. The list was first developed in the 1990s and has been periodically reviewed and updated for
current conditions. A few projects have been at least partially implemented, but most others have grown in scope or required budget over time. It is recommended
that all these projects be implemented. Categories remain as originally listed by District in Measure A Bond description.

ADA Compliance

In addition to accessibility improvements performed as part of other projects the following work is required to maintain ADA
Compliance.
• Site work and landings. Grind down or remove and replace heaved, broken, or otherwise inaccessible paving and landings.
• Signage: Although the campus has generally current room identification signage, provide additional signage where missing or
deficient. Such as directional signage to library lift.
• Doors are generally accessible, but a few are too narrow or do not provide compliant landings or strike side clearances.
• Miscellaneous minor toilet room modifications. Toilet rooms are generally accessible, but need update for current codes.
• Tea garden access improvements. Paths in the Tea garden are not all accessible.
• Alterations to curb ramps, tactile paving, and signage at accessible parking and paths of travel.

Asbestos
Mitigation

•
•
•
•

Improvements
to electrical
infrastructure

• Back-up generators: The new main gym already has a back up generator, and required exit lights and fire alarm systems
already have code compliant emergency function. No further generators required.
• Upgrades to distribution panels at buildings with increased HVAC loads.
• Other miscellaneous electrical upgrades (equipment, rewiring, panels).
• Exterior building lighting not part of other projects. Several areas have been identified with inadequate lighting, including the
courtyard north of the main building, the front wooded lawn, the tea garden, and the courtyard between Dance Studio and Teen
Resource Center.
• Where not providing new exterior lighting fixtures, replace at same locations with more efficient fixtures.
• Upgrade campus power distribution. As needed for HVAC and/or new classrooms. $XXXX

Provide an allowance for unknown and unforseen mitigation encountered as part of other projects.
Remove asbestos mud and fire tape in fire walls at Main Hall doors.
Asbestos doors in Rooms 110 and 112 have already been replaced, and may be dropped from list.
Replace flooring at 128.
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Energy Efficiency
Projects

• Electric charging station for electric vehicles.

Fire and Life Safety

• Upgrades to fire alarm systems, including new Fire Alarm Control Panel.
• Upgrades to the security system. Scope and detail to be determined.

Finish Flooring
Replacement

• Replace all worn finish flooring. New flooring to be resilient tile or sheet goods, No new carpet unless specifically authorized
by District for specialized locations. $XXXX

Roofing Repairs

•
•
•
•
•
•

Improvements
to Mechanical
Systems

• Main Boiler improvements.
• New gas lines; to Boiler Room and in Tea Garden
• Update Automation and Controls.
• Replace control valves and heating units in classrooms of main bldg
• Provide air conditioning to 2nd Floor of the Main Building. This is the hottest zone. Additional air conditioning elsewhere may
be considered as future projects.

Landscape
Improvements

• Provide landscape improvements north of main building for more seating and gathering spaces. Mostly Tables and Benches.
• Tree mitigation (hard pruning) site wide. Subject to arborist report.
• Note that other landscape improvements are part of individual projects or as a potential future project.

Painting

• Paint old gym, and other areas not part of modernization projects noted elsewhere.
• Paint end wall plaster sections of new gym to match campus colors.

Pool Improvements

• See Future Projects for recommended Pool Improvements.

Re-shingle Tea Garden Tea House with wood shingles.
Re-route roof drain leaders (12) on west side of main building. 4” schedule 40 x 30’ high.
Roof replacement at Main Building, both built-up and shingled portions.
Roof replacement at Gyms 1 and 2. Small Gym and Locker Rooms; 2016
Large Gym and Locker Rooms; 2017
Other roof replacement as designated in District’s roofing reports.
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Locker Room
Improvements

• Add lockers, Increase team lockers by at least 60. 15” x 18” x 60”. Existing PE lockers are okay.
• Repair finishes: Patch and paint interior walls of locker rooms and adjacent spaces.
• Shower Alterations to provide 5 standard stalls and 1 accessible stall each at both boys’ and girls’ locker rooms.

Site Utilities
and Plumbing
Improvements

•
•
•
•
•
•
•
•
•
•
•
•

Sports Facilities
Repairs

• Tennis court repair. Courts recently refinished, but minor repairs required.
• Resurface track with synthetic running surface.

Window
Replacement

• Music Building (See other section for additional work at Music Bldg)
• Dance Studio, PE1, and Nurses’ Office

Improvements at
Parking Lots

• Patch, seal and re-stripe teachers Brewster Ave parking lot.
• See also Phase 1 for South Parking improvements and Phase 2 for Front Parking improvements.

Building Repairs:
Home Economics
Room 128
improvements

•
•
•
•

Add backflow device at 1201 Brewster meter.
Replace 8” double check valve at Teremere gate at El Camino with DA backflow.
Replace 8” double check valve at fire main at Elwood Street and reconnect (E) tamper switches.
Miscellaneous Drainage and Storm drainage improvements, site wide.
Re-route sewer at Carrington Hall from old sewer to new sewer at school entrance.
Re-route sewer lateral at Tower to new sewer under Principals Office
Replace sewer drains under Home Economics Room 128.
Replace 200’ of old transite water main with 3 valves at Brewster.
Install storm drain system at Tea Garden; pick up 12 roof leaders.
Extend storm drain in fire road/Senior parking lot.
Grade drainage swale behind softball backstop.
Provide a Pumped storm water system at west side of campus. Existing gravity drainage to creek sometimes backs up.

Original list contemplated necessary improvements to Home Economics Room 128.
Current plan is to create a culinary classroom elsewhere and improve Room 128 for other general classroom purpose.
Asbestos, mold, and drainage abatement as listed elsewhere.
New finishes, lighting, electrical, mechanical, casework, and teaching wall/presentation area.
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PHASE 2 PROJECTS

$4,476,000

Improvements to
Music Building:
$845,000

Vehicular &
Pedestrian
Improvements at
Front of Campus
and at SW Lot:
$960,000

Improvements to
practice field at
southeast campus:
$1,610,000

Improvements
to baseball and
softball fields:
$144,000

•
•
•
•
•
•
•

New windows (noted and estimated in 5 year plan).
New doors and hardware at un-modernized doors. Allow 10.
New instrument storage lockers. Allow 40’ w x 7’ high.
New finishes as indicated.
Remove stage in M-4; provide new floor.
New teaching walls.
New lighting.

• Enlarge formal front entry at Broadway for two way traffic. Remove existing gate column and portion of sidewalk.
• Add small visitor parking areas along front drive. AC paving and striping.
• Modify turn around to coordinate with practice field improvements. Include site work demolition and alterations consistent with
new turnaround.
• New landscaping and irrigation consistent with new turnaround.
• New site lighting consistent with driveway and turnaround improvements.
• Entrance improvements at James Ave and/or Elwood Street to improve parking circulation.
• Enlarge bike parking enclosure for approximately 15 more bikes.
• Provide approximately 50 storage lockers for long board skateboards. XX
• Replace existing sod with artificial turf field, striped, without irrigation.
• Provide new lights for night time practice, priced as metal halide.
• Relocate shotput and discuss launch areas.
$XXXX

•
•
•
•
•

Correct faulty drainage. Grade drainage swale behind softball backstop.
Field repairs to remove holes and divots etc.
Storage structure for game and maintenance equipment (provided by metal building in south parking lot).
Improve/replace the batting cage. All new chainlink enclosure plus netting.
Access to toilet rooms (part of New Classroom building).
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Improvements to
pool area:
$367,000

Improvements to
Food Ser vice:
$550,000

•
•
•
•
•
•

New lights for competition swimming.
New scoreboard.
Misc. repairs to deck.
Modest covered area or storage structure for backpacks etc during rains.
Storage shed for set pool items like kickboards, fins, paddles.
Modest shade/rain protection structure. Similar to other schools. 600 sq. feet.

•
•
•
•
•
•

To be determined in conjunction with District’s Food Service Consultant.
Include improvements to existing Food Service Building at the practice field to enable lunch service.
Include 10 picnic tables and bottle filling station
Include electric carts for transport of food from central kitchen to SHS.
Add additional food service window at MUR.
See also Phase 1 Food Service projects for reconfiguration and modernization of warming kitchen.
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PHASE 3 PROJECTS

$2,240,000

Librar y
Improvements:

• Provide additional breakout spaces within Library, with storefront enclosures.
• Eliminate fixed PC stations, make more flexible.

$170,000

Additional
Landscaping

(Beyond

scope of 5 year plan)

:

$210,000

Improvements to
main football field
and track:

• Tea Garden Area, especially around north corner of Library.
• Memorial Grove Area.
• Additional seating at front and back of MPR.
XX

$1,780,000

•
•
•
•
•

New lights, priced as metal halide.
New snack shack.
New scoreboard to be donated, not required in this scope.
New team room(s) 1920 sq. feet. Use simple modulars with bare bones amenities.
Resurface track (noted and estimated under 5-year plan). $XXXX

Counseling Office:

• Enclose existing alcove within counseling suite to make new office.

$20,000

Histor y Exhibits
in Main Hall:

• Improvements to existing display casework.
• Addition of electronic displays.

$60,000
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POTENTIAL FUTURE PROJECTS
MU Room Improvements

•
•
•
•
•
•

Provide new PE/Athletics
building

• Remove existing metal maintenance building off site.
• Provide new site built building of similar 5000 sq. feet M/L size for storage, team meetings, indoor PE
including an accessible dance room.

Additional Air Conditioning

• First Floor Main Building
• LL Wing
• M Wing

(Beyond scope of 5 year plan)

New AV systems including a presentation wall.
Dimmable lights. Allow all new lights.
Improved acoustics; new acoustic wall panels.
Consider making sub-dividable.
New Paint and display opportunities.
New furniture (not part of construction contracts).

Lights at Baseball Field

• Add practice lights at baseball/softball field. XX

Video Studio

• Make room between 243/245 a video studio. (Site assigns a low priority to this project because the
equipment and alterations for this project will probably come from grants or other sources) XX

Additions to Music Building

• Add scenery shop and storage space at north side of M wing.
• Add additional toilet rooms for “backstage” use.

Dance Studio Improvements

• New lights and wall finishes.
• New windows noted and estimated with 5 year plan above. (This project may not be needed if new
Athletics building project is implemented)
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Improvements to Teen
Resource Center (TRC)

• New wall, floor and ceiling finishes, new lighting.
• Open up more towards south courtyard.
• Leave existing small offices and meeting rooms.

Repurpose Small Classrooms

• Open up to adjacent corridors, with new finishes and storefront partitions, for small group use. Approximately 3
locations.

Improvements to Gym #2

• Add 7 high bleacher x 80’ at one side (leave 3 high existing at other). (PE Staff requests and supports this
project; Administration notes bleachers were recently removed)

Track & Field Storage

• Add new 1000 sq. foot metal storage building with roll-up door(s). Adjacent to main football field and track.

Main Building Sun Shades

• Replace screens with more effective sun shades at west and south facades of main building, both floors.
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SEQUOIA HS: SITE PLAN AT MAIN BUILDINGS
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SEQUOIA HS: SITE PLAN AT GYM & POOL AREA
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SEQUOIA HS: SITE PLAN AT SOUTH PARKING LOT AREA
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