Call to Order

Roll Call

Approval of Minutes
for 3/6/03 BOC Meeting

Approved Minutes for Bond Oversight Committee Meeting
SEQUOIA UNION HIGH SCHOOL DISTRICT
Thursday, May 1, 2003

The Bond Oversight Committee meeting was called to order by Chairman, Dennis
McBride at 7:02 p.m., Thursday, May 1, 2003, in the Birch Room at 480 James Ave, Redwood
City.

Members Present

Bob Eppler Greg Rubens
Margaret MacNiven John Ummel
Dennis McBride

Clint Ostrander

Members Not Present

David Fung Tom Tasso
Robert Hutson Dale Williams
Lewis Miller

Also Present

Ed LaVigne, Assistant Superintendent

Don Gielow, Consultant-Construction Manager
Robin Severns, Construction Program Manager
Larry Trice, Construction Program Manager
Louise Pacheco, Secretary

The following amendments were made to the minutes for the
March 6, 2003, Bond Oversight Committee meeting (change is in italics):

Page 1, Paragraph 10

Add: unanimously approved allocating $1,000,000.00 in contingency funds

Page 2, Paragraph 1

Add: unanimously approved using $100,000.00 of Measure G funds for visitor’s bleachers

Page 2, Paragraph 2

Add: unanimously approved using an additional $60,000.00 of Measure G funds for Student Green
Page 2, Paragraph 3

Add: unanimously approved encumbering $2,000,000.00 Of Measure G funds for the new theater
project

Page 2, Paragraph 4
Add: unanimously tabled accepting the use of Measure G funds for flooring and sliding dividers

By consensus, the Bond Oversight Committee approved the minutes for
March 6, 2003, as amended.



Minutes for 5/1/03 Bond Oversight Committee Meeting

Page 2

Approval of Construction
Projects

Public Comments

Financial Update

Project Update

District Charges of
M & O Labor to
Measure G

Approve Community
Communication

Next Meeting

Adjournment
10:00 p.m.

By consensus, the Bond Oversight Committee unanimously approved the new boiler
and heating system project for $400,000.00 This to come out of $2M infrastructure allocation

By consensus, the Bond Oversight Committee rejected using Measure G funds for the flooring and
sliding divider for the new gym at Woodside high School. All voting “No” with Margaret
MacNiven voting “Yes”.

None

Larry Trice distributed and reviewed the latest expenditure financial statement. Various
suggestions were made to further enhance the report by including all funding sources and
encumbered expenses.

Larry Trice and Robin Severns updated the Bond Oversight Committee on all the Measure G
projects currently underway.

John Ummel and Dennis McBride led a discussion concerning the

charging of labor charges by the District’s Maintenance and

Operations (M&O) personnel to bond-related projects. Due to upcoming budget cuts, John
Ummel expressed his concern that this may be a politically sensitive issue as it may be incorrectly
interpreted as a diversion of operating expenses. Larry Trice noted that, in the past, it has been the
District’s customary and usual practice to utilize M&O labor on construction projects since the
cost of District labor is less than that of outside contractors. It was further noted that this practice
would save an estimated $3.6M on projects financed by Measure G.

Dennis McBride then commented that this practice was first brought to the Committee’s attention
by Don Gielow in early 2002 during discussions regarding the District’s general approach toward
construction management and cost containment. All members but one in attendance recalled this
discussion and agreed that the Committee had no concern about M&O labor charges at that time.
Dennis McBride then noted that, although legal counsel found this practice consistent with the
original ballot language, this specific topic had not been recorded in last year’s meeting minutes,
and the previous legal opinion had not been obtained in writing. He then suggested that the
Committee formally approve this practice in accordance with the detailed labor accounting
procedures proposed by the District. Clint Ostrander further proposed that a comprehensive
record of the Committee’s discussion of the issue be included in the meeting minutes in order to
provide full disclosure of the Committee’s deliberations.

On a motion by Greg Rubens, seconded by Clint Ostrander, the Bond Oversight Committee
approved the District charging of M&O labor to Measure G projects pending written legal
approval. All voted in favor with John Ummel abstaining.

On a motion by Clint Ostrander, seconded by Margaret MacNiven,

the Bond Oversight Committee unanimously approved delegating to Dennis McBride the
responsibility of proofing the final version of the Bond Oversight Committee Report and its
release to the community.

By consensus, the Bond Oversight Committee scheduled the next meeting for Thursday, June 5,
2003 at 7:00 p.m.

The Bond Oversight Committee adjourned the meeting at
at 10:00 p.m.



